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04.11.01.02.01  Dissolve Phase Plume Subproject Mgmt

AB00000701 MANAGEMENT & INTEGRATION Fy07 02OCT06 28SEP07 249 249 0 2040-165 100,626 1,511

AB00000711 Project Start 02OCT06* 0 0 0 0 0

AB00000702 MANAGEMENT & INTEGRATION FY08 01OCT07 30SEP08 251 251 0 2040-165 100,626 1,511

AB00000703 MANAGEMENT & INTEGRATION FY09 01OCT08 30SEP09 250 250 0 2040-165 100,680 1,512

04.11.01.02.02  Dissolve Phase Plume Work Plan

AB00000820 Preliminary Work 02OCT06 28NOV06 40 40 0 2040-166 3,346 38

AB00000800 PREPARE D0 WORK PLAN 26MAY09 28JUL09 44 44 0 2040-166 45,615 316

AB00000842 Dissolve Phase Work Plan 26MAY09 30SEP09 89* 89* 0 2040-166 0 0

AB00000802 PRS Peer Review of Work Plan 29JUL09 11AUG09 10 10 0 2040-166 2,536 47

AB00000803 Revision to Work Plan 12AUG09 25AUG09 10 10 0 2040-166 4,399 54

AB00000843 PRS Tech Editing 26AUG09 01SEP09 5 5 0 2040-166 0 0

AB00000853 Revision to Work Plan 02SEP09 09SEP09 5 5 0 2040-166 0 0

AB00000804 INTERNAL REVIEW (PRS Mgmt and Legal) 10SEP09 23SEP09 10 10 0 2040-166 1,821 21

AB00000805 INCORPORATE COMMENTS FROM INTERNAL REVIEW 24SEP09 30SEP09 5 5 0 2040-166 2,849 42

AB00000806 SUBMIT D0 WORK PLAN TO DOE FOR TECH REVIEW 30SEP09 0 0 0 2040-166 0 0

04.11.01.02.05  Groundwater Modeling

RISK  Risk Methods Document

EC  Ecological Risk Assessment

AB00005050 PREPAE ECOLOGICAL RISK ASSESSMENT DOCUMENT 01APR08 27MAY08 40 40 0 2040-E13 10,000 0

AB00005051 ECOLOGICAL RISK ASSESSMENT DOCUMENT 01APR08 11JUN09 301* 301* 0 2040-E13 0 0

AB00005052 PRS PEER REVIEW 28MAY08 10JUN08 10 10 0 2040-E13 0 0

AB00005053 REVISION TO ECOLOGICAL RISK ASSESSMENT 11JUN08 16JUN08 4 4 0 2040-E13 0 0

AB00005054 PRS TECH EDITING 17JUN08 23JUN08 5 5 0 2040-E13 0 0

AB00005055 REVISION TO ECOLOGICAL RISK ASSESSMENT 24JUN08 27JUN08 4 4 0 2040-E13 0 0

AB00005056 INTERNAL REVIEW (PRS MGMT AND LEGAL) 30JUN08 22JUL08 15 15 0 2040-E13 0 0

AB00005057 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 23JUL08 05AUG08 10 10 0 2040-E13 0 0

AB00005058 ISSUE ECOLOGICAL RISK ASSESSMENT TO DOE (D0) 05AUG08 0 0 0 2040-E13 0 0

AB00005059 DOE TECH REVIEW OF ECOLOGICAL RISK ASSESSMENT 06AUG08 03SEP08 20 20 0 2040-E13 0 0

AB00005060 DEVELOP COMMENT RESPONSE TABLE 04SEP08 10SEP08 5 5 0 2040-E13 0 0

AB00005061 COMMENT RESOLUTION MEETING WITH DOE 11SEP08 11SEP08 1 1 0 2040-E13 0 0

AB00005062 REVISE DRAFT D0 WITH DOE TECH COMMENTS 12SEP08 25SEP08 10 10 0 2040-E13 5,000 0

AB00005063 INTERNAL REVIEW (PRS MGMT AND LEGAL) 26SEP08 02OCT08 5 5 0 2040-E13 0 0

AB00005064 REVISE THE DRAFT D0 03OCT08 09OCT08 5 5 0 2040-E13 0 0

AB00005065 ISSUE EC RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 09OCT08 0 0 0 2040-E13 0 0

AB00005066 DOE LEGAL REVIEW OF D1 ECOLOGICAL RISK 10OCT08 06NOV08 20 20 0 2040-E13 0 0
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AB00005067 REVISE THE D1 ECO RA WITH DOE LEGAL COMMENTS 07NOV08 20NOV08 10 10 0 2040-E13 0 0

AB00005068 INTERNAL/DOE CERTIFICATION/REPRODUCTION 21NOV08 08DEC08 10 10 0 2040-E13 0 0

AB00005069 DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D1) 08DEC08 0 0 0 2040-E13 0 0

AB00005070 EPA/KY REVIEW ECOLOGICAL RISK ASSESSMENT 09DEC08 12MAR09 64 64 0 2040-E13 0 0

AB00005071 DEVELOP COMMENT RESPONSE SUMMARY 13MAR09 16MAR09 2 2 0 2040-E13 0 0

AB00005072 INTERNAL/DOE TECH REVIEW OF CRS 17MAR09 17MAR09 1 1 0 2040-E13 0 0

AB00005073 REVISION TO CRS 18MAR09 18MAR09 1 1 0 2040-E13 0 0

AB00005074 ISSUE CRS FOR DOE LEGAL REVIEW 19MAR09 19MAR09 1 1 0 2040-E13 0 0

AB00005075 DOE LEGAL REVIEW OF CRS 20MAR09 23MAR09 2 2 0 2040-E13 0 0

AB00005076 REVISION TO CRS 24MAR09 24MAR09 1 1 0 2040-E13 0 0

AB00005077 DOE ISSUE CRS TO REGULATORS 25MAR09 25MAR09 1 1 0 2040-E13 0 0

AB00005078 CRS MEETING WITH REGULATORS AND DOE 26MAR09 26MAR09 1 1 0 2040-E13 0 0

AB00005079 INCORPORATE COMMENTS INTO D2 ECO RISK 27MAR09 28APR09 22 22 0 2040-E13 5,837 0

AB00005080 INTERNAL/DOE TECH REVIEW OF D2 ECO RISK 29APR09 30APR09 2 2 0 2040-E13 0 0

AB00005081 ISSUE ECO RISK (D2) TO DOE FOR LEGAL REVIEW 01MAY09 0 0 0 2040-E13 0 0

AB00005082 REVISION TO D2 ECOLOGICAL RISK ASSESSMENT 01MAY09 01MAY09 1 1 0 2040-E13 0 0

AB00005083 DOE LEGAL REVIEW 04MAY09 08MAY09 5 5 0 2040-E13 0 0

AB00005084 REVISION TO D2 ECOLOGICAL RISK ASSESSMENT 11MAY09 11MAY09 1 1 0 2040-E13 0 0

AB00005085 DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D2) 12MAY09 0 0 0 2040-E13 0 0

AB00005086 INTERNAL/DOE CERTIFICATION/REPRODUCTION 12MAY09 12MAY09 1 1 0 2040-E13 0 0

AB00005087 EPA/KY REVIEW OF ECOLOGICAL RISK ASSESSMENT 13MAY09 11JUN09 21 21 0 2040-E13 0 0

AB00005088 EPA/KY APPROVAL OF ECOLOGICAL RISK ASSESSMENT 11JUN09 0 0 0 2040-E13 0 0

HH  Human Health Risk Assessment

AB00005000 PREPAE HUMAN HEALTH RISK ASSESSMENT DOCUMENT 18JUN07 14AUG07 40 40 0 2040-E13 40,000 0

AB00005001 HUMAN HEALTH RISK ASSESSMENT DOCUMENT 18JUN07 25NOV08 363* 363* 0 2040-E13 0 0

AB00005002 PRS PEER REVIEW 15AUG07 28AUG07 10 10 0 2040-E13 0 0

AB00005003 REVISION TO HUMAN HEALTH RISK ASSESSMENT 29AUG07 04SEP07 4 4 0 2040-E13 20,000 0

AB00005004 PRS TECH EDITING 05SEP07 11SEP07 5 5 0 2040-E13 0 0

AB00005005 REVISION TO HUMAN HEALTH RISK ASSESSMENT 12SEP07 17SEP07 4 4 0 2040-E13 0 0

AB00005006 INTERNAL REVIEW (PRS MGMT AND LEGAL) 18SEP07 08OCT07 15 15 0 2040-E13 0 0

AB00005007 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 09OCT07 22OCT07 10 10 0 2040-E13 43,000 0

AB00005008 ISSUE HUMAN HEALTH RISK ASSESSMENT TO DOE (D0) 22OCT07 0 0 0 2040-E13 0 0

AB00005009 DOE TECH REVIEW OF HUMAN HEALTH RISK ASSESSMENT 23OCT07 19NOV07 20 20 0 2040-E13 0 0

AB00005010 DEVELOP COMMENT RESPONSE TABLE 20NOV07 28NOV07 5 5 0 2040-E13 0 0

AB00005011 COMMENT RESOLUTION MEETING WITH DOE 29NOV07 29NOV07 1 1 0 2040-E13 0 0

AB00005012 REVISE DRAFT D0 WITH DOE TECH COMMENTS 30NOV07 13DEC07 10 10 0 2040-E13 20,000 0

AB00005013 INTERNAL REVIEW (PRS MGMT AND LEGAL) 14DEC07 20DEC07 5 5 0 2040-E13 0 0

AB00005014 REVISE THE DRAFT D0 21DEC07 31MAR08 67 67 0 2040-E13 0 0

AB00005015 ISSUE HH RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 31MAR08 0 0 0 2040-E13 0 0

AB00005016 DOE LEGAL REVIEW OF D1 HUMAN HEALTH RISK 01APR08 28APR08 20 20 0 2040-E13 0 0

AB00005017 REVISE THE D1 HH RA WITH DOE LEGAL COMMENTS 29APR08 12MAY08 10 10 0 2040-E13 20,000 0

AB00005018 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13MAY08 27MAY08 10 10 0 2040-E13 0 0

AB00005019 DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D1) 27MAY08 0 0 0 2040-E13 0 0

AB00005020 EPA/KY REVIEW HUMAN HEALTH RISK ASSESSMENT 28MAY08 27AUG08 64 64 0 2040-E13 0 0

AB00005021 DEVELOP COMMENT RESPONSE SUMMARY 28AUG08 29AUG08 2 2 0 2040-E13 0 0

AB00005022 INTERNAL/DOE TECH REVIEW OF CRS 02SEP08 02SEP08 1 1 0 2040-E13 0 0
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AB00005023 REVISION TO CRS 03SEP08 03SEP08 1 1 0 2040-E13 0 0

AB00005024 ISSUE CRS FOR DOE LEGAL REVIEW 04SEP08 04SEP08 1 1 0 2040-E13 0 0

AB00005025 DOE LEGAL REVIEW OF CRS 05SEP08 08SEP08 2 2 0 2040-E13 0 0

AB00005026 REVISION TO CRS 09SEP08 09SEP08 1 1 0 2040-E13 0 0

AB00005027 DOE ISSUE CRS TO REGULATORS 10SEP08 10SEP08 1 1 0 2040-E13 0 0

AB00005028 CRS MEETING WITH REGULATORS AND DOE 11SEP08 11SEP08 1 1 0 2040-E13 0 0

AB00005029 INCORPORATE COMMENTS INTO D2 HH RISK 12SEP08 13OCT08 22 22 0 2040-E13 23,699 0

AB00005030 INTERNAL/DOE TECH REVIEW OF D2 HH RISK 14OCT08 15OCT08 2 2 0 2040-E13 0 0

AB00005031 ISSUE HH RISK (D2) TO DOE FOR LEGAL REVIEW 16OCT08 0 0 0 2040-E13 0 0

AB00005032 REVISION TO D2 HUMAN HEALTH RISK ASSESSMENT 16OCT08 16OCT08 1 1 0 2040-E13 0 0

AB00005033 DOE LEGAL REVIEW 17OCT08 23OCT08 5 5 0 2040-E13 0 0

AB00005034 REVISION TO D2 HUMAN HEALTH RISK ASSESSMENT 24OCT08 24OCT08 1 1 0 2040-E13 0 0

AB00005035 DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D2) 27OCT08 0 0 0 2040-E13 0 0

AB00005036 INTERNAL/DOE CERTIFICATION/REPRODUCTION 27OCT08 27OCT08 1 1 0 2040-E13 0 0

AB00005037 EPA/KY REVIEW OF HUMAN HEALTH RISK ASSESSMENT 28OCT08 25NOV08 21 21 0 2040-E13 0 0

AB00005038 EPA/KY APPROVAL OF HUMAN HEALTH RISK ASSESSMENT 25NOV08 0 0 0 2040-E13 0 0

WE  Internet Based Tools

AB00005090 Develop Internet-Based Calculation Tools 26NOV08 11DEC08 10 10 0 2040-E13 20,837 0

AB00005100 Beta-Test/Validadate Internet-Based Calc Tools 12DEC08 23DEC08 8 8 0 2040-E13 0 0

AB00005110 Post Internet-Based Calculation Tools 26DEC08 29DEC08 2 2 0 2040-E13 0 0

AB00005120 Internet Based Tools Posted to PRS Website 30DEC08 30DEC08 1 1 0 2040-E13 0 0

AB00001300 GW Model Transition & PRS Program Review 16OCT06 15NOV06 23 23 0 2040-E11 32,217 54

AB00001310 PGDP MODFLOW Model Evaluation 16OCT06 15JUN07 167 167 0 2040-E11 82,363 85

AB00001341 PGDP MODFLOW Data Eval 16OCT06 31AUG07 220 220 0 2040-E11 55,379 100

AB00001440 Revise Plume Maps 21MAY07 04JUN07 10 10 0 2040-E12 1,168 19

AB00001460 PRS Tech/Legal Review 05JUN07 11JUN07 5 5 0 2040-E12 3,148 51

AB00001320 Groundwater Flow Model Update 11JUN07 31MAR08 201 201 0 2040-E11 108,102 178

AB00001470 Issue Plume Maps for DOE Tech Review 11JUN07 0 0 0 2040-E12 0 0

AB00001780 DOE TEch Review of Plume Maps 12JUN07 25JUN07 10 10 0 2040-E12 0 0

AB00001790 Revise Plume Maps with DOE Tech comments 26JUN07 02JUL07 5 5 0 2040-E12 547 15

AB00001450 Issue Plume Maps to DOE Legal 02JUL07 0 0 0 2040-E12 0 0

AB00001800 DOE Legal Review of Plume Maps 03JUL07 02AUG07 21 21 0 2040-E12 0 0

AB00001810 Revise Plume Maps with DOE Legal comments 03AUG07 09AUG07 5 5 0 2040-E12 1,600 20

AB00001330 Groundwater Transport Model Update 08AUG07 05MAY08 186 186 0 2040-E11 94,826 150

AB00001820 Issue Plume Maps to Regulators 09AUG07 0 0 0 2040-E12 0 0

AB00001340 Final Report for the PGDP GW Model Update 06MAY08 30JUL08 59 59 0 2040-E11 66,026 100

AB00001850 PRS Review Final Report for GW Model 31JUL08 13AUG08 10 10 0 0 0

AB00001860 Revision to Final report for GW Model 14AUG08 20AUG08 5 5 0 0 0

AB00001870 Issue Final Report to DOE for Tech review 20AUG08 0 0 0 0 0

AB00001880 DOE Tech review of final GW Model 21AUG08 04SEP08 10 10 0 0 0

AB00001890 Revise GW Model with DOE Tech comments 05SEP08 11SEP08 5 5 0 0 0

AB00001900 Issue GW Model to DOE for Legal review 11SEP08 0 0 0 0 0

AB00001910 DOE Legal review of GW Model 12SEP08 25SEP08 10 10 0 0 0

AB00001920 Revise GW Model with DOE Legal comments 26SEP08 02OCT08 5 5 0 0 0
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AB00001930 Issue GW Model to Regulators 02OCT08 0 0 0 0 0

AB00001830 Develop Plume Maps 02MAR09 27APR09 40 40 0 2040-E12 20,201 124

AB00001831 PRS Tech/Legal Review 28APR09 04MAY09 5 5 0 2040-E12 4,765 59

AB00001832 Issue Plume Maps for DOE Tech Review 04MAY09 0 0 0 2040-E12 0 0

AB00001833 DOE TEch Review of Plume Maps 05MAY09 18MAY09 10 10 0 2040-E12 0 0

AB00001834 Revise Plume Maps with DOE Tech comments 19MAY09 26MAY09 5 5 0 2040-E12 13,163 64

AB00001835 Issue Plume Maps to DOE Legal 26MAY09 0 0 0 2040-E12 0 0

AB00001836 DOE Legal Review of Plume Maps 27MAY09 24JUN09 21 21 0 2040-E12 0 0

AB00001837 Revise Plume Maps with DOE Legal comments 25JUN09 01JUL09 5 5 0 2040-E12 3,303 52

AB00001838 Issue Plume Maps to Regulators 01JUL09 0 0 0 2040-E12 0 0

04.11.01.02.06.01  RI/FS Work Plan

AB00004000 PREPARE RI SCOPING DOCUMENT 10AUG09 30SEP09 37 37 0 2040-E17 40,182 490

04.11.01.02.07  KRCEE Degradation Sampling

AB00001370 Sampling Scoping 01MAR07 01JUN07 65 65 0 2040-163 21,836 220

AB00001380 Contracting of SMO Lab (enzyme & geochemical) 06MAR07 14MAY07 49 49 0 2040-163 4,688 0

AB00001390 Sampling for enzyme and geochemical 15MAY07 25MAY07 9 9 0 2040-163 18,524 141

AB00001400 Sampling analysis for enzyme and geochem Phase 1 15MAY07 16JUL07 42 42 0 2040-163 36,831 20

AB00001420 Phase 2 sampling (Isotopic ratio) 01JUN07 20DEC07 140 140 0 2040-163 20,853 106

AB00001410 Sampling evaluation for enzyme and geochem Ph 1 17JUL07 15AUG07 22 22 0 2040-163 2,354 20

AB00001430 Phase 2 sampling analysis 21DEC07 01FEB08 27 27 0 2040-163 25,440 0

AB00001490 Phase 2 sampling evaluation 04FEB08 18FEB08 11 11 0 2040-163 5,908 100

AB00001660 Develop Aerobic White Paper 19FEB08 21JUL08 106 106 0 2040-163 14,671 98

AB00001480 Microcosm analysis 01MAY08 31DEC08 167 167 0 2040-163 0 0

AB00001670 F&T Team review of Aerobic White Paper 22JUL08 18AUG08 20 20 0 2040-163 6,474 60

AB00001620 Phase 3 Technical Support and SAP 19AUG08 09OCT08 37 37 0 2040-163 10,472 120

AB00001680 Final Aerobic report development 19AUG08 11SEP08 17 17 0 2040-163 5,150 30

AB00001500 Phase 3 Develop RFP for driller 10OCT08 27OCT08 12 12 0 2040-163 0 0

AB00001510 PRS Tech review of RFP 28OCT08 03NOV08 5 5 0 2040-163 0 0

AB00001520 Revise RFP 04NOV08 10NOV08 5 5 0 2040-163 0 0

AB00001530 PRS Procurement develops balance of RFP 11NOV08 26DEC08 30 30 0 2040-163 0 0

AB00001540 Issue RFP for bid 29DEC08 29DEC08 1 1 0 2040-163 0 0

AB00001550 Bid development 30DEC08 09JAN09 8 8 0 2040-163 0 0

AB00001560 Proposal Evaluation/Negotiation 12JAN09 16JAN09 5 5 0 2040-163 0 0

AB00001570 Award Recommendation/Compile Consent Package 20JAN09 20JAN09 1 1 0 2040-163 0 0

AB00001580 DOE Review of Consent Package 21JAN09 03FEB09 10 10 0 2040-163 0 0

AB00001590 Response to DOE comments 04FEB09 10FEB09 5 5 0 2040-163 0 0

AB00001600 Obtain DOE approval of Award 11FEB09 17FEB09 5 5 0 2040-163 0 0

AB00001610 Issue NTP 18FEB09 18FEB09 1 1 0 2040-163 0 0

AB00001630 Phase 3 Sampling field effort 19FEB09 23APR09 45 45 0 2040-163 290,841 242

AB00001640 Phase 3 Sampling analysis (abiotic) 26FEB09 14MAY09 55 55 0 2040-163 118,386 0

AB00001650 Phase 3 Sampling evaluation 26FEB09 22MAY09 61 61 0 2040-163 32,739 400

AB00001840 Waste Water Treatment 24APR09 22MAY09 21 21 0 2040-163 5,232 0
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AB00001760 Develop Landfill Package 26MAY09 23JUN09 21 21 0 2040-163 0 0

AB00001771 Develop Anaerobic White Paper 26MAY09 07AUG09 52 52 0 2040-163 14,671 98

AB00001770 Waste Disposal at Onsite Landfill 24JUN09 24JUL09 21 21 0 2040-163 4,989 115

AB00001772 F&T Team review of Anaerobic White Paper 10AUG09 04SEP09 20 20 0 2040-163 6,474 60

AB00001773 Final Anaerobic report development 08SEP09 30SEP09 17 17 0 2040-163 5,150 30
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